FORTNIGHTLY UPDATE FROM 26 MAY 2022 TO 13 JUN 2022

1. **Ongoing Issues**.

S No	Brief/Background	Current Status	Remarks
(a)	DGIS App (MYAPP) (DGIS).	Service note recd from ACG vide Note No B/51106/ArCyGp/T-3/T&E/My App dt 14 Mar 2022. Reply for cleared from cyber security fwd to ACG vide Note No B/03566/DGIS App/SDG dt 22 Mar 2022.	
(b)	CRS Mgt Sw (DG OL&SM).	"Beta" ver of CRS Mgt software has been devp by this Centre. Corrections & errors has been rectified and rectified copy handed over to rep of DGOL & SM on 10 May 2022 vide this Centre Note No B/03566/CRS Mgt/SDG dt 10 May 2022.	
(c)	DGFP Website.	Obsn raised by ACG letter has been recd vide ACG Note No B/51106/ArCyGp/T-3/T&E/DG FP dt 09 Jun 2022 are being rectified.	
(d)	AIMS (Automatic Inventory Mgt Sys).	AIMS software developed & awaiting for testing by the user.	
(e)	Videsh 2.0.	The devp of Videsh 2.0 is near completion. The work flow as given during Ver 1 devp has been implemented for IHQ of MoD (Army). Letter recd from Army HQ Computer Centre on 08 Apr 2022 vide letter No 929/AHCC/Website Vetting dt 08 Apr 2022 is being incorporated. IAM integ with AHCC has been completed and prepare VDI is under prog.	
(f)	DGOL Website.	Service Note recd from DG OL&SM vide Note No 08051/1/DG OL&SM dt 21 Mar 2022. The website handed over to the user Dte by hand on 23 May 2022 vide this Centre Note No B/03566/DG OL&SM/SDG dt 23 May 2022.	
(g)	MPCRS Software.	One NCO from PM Dte visited to this Centre (SDG) on 06 Jun 2022. Awaiting for final demo.	
(h)	E-Invitation.	Web based E-Invitation software developed & Demonstrated to Dir CW-1 on 20 Apr 2022. Invitation card sample recd of CW-1. Invitation card PDF generation carried out. Testing & Bugs rectification under prog.	
(j)	E-Avedan (AAD).	Service note & Two reps of this Centre visited to AHCC for assisting the IAM tech team in integration of 'e-Avedan' with encryption & decryption on 13 Jun 2022.	
(k)	E-Avedan (LGSC).	Obsn raised by ACG letter has been recd vide ACG Note No B/51106/ArCyGp/T-3/T&E dt 06 Jun 2022 are being rectified.	
(l)	Website of ADG ASEC & ETRC.	Service note along with obsn raised by ACG letter recd from Addl Dte Gen ASEC & ETRC vide Note No 80258/GS/ETRC/C1-Web dt 02 Jun 2022 are being rectified.	
(m)	Pioneer Website	Service note alongwith obsn raised by ACG letter recd from PNRS Dte vide Note No 94301/CS/Q/Pnrs-1 dt 07 Jun 2022 are being rectified.	

FORTNIGHTLY UPDATE FROM 14 JUN 2022 TO 13 JUL 2022

1. **Ongoing Issues**.

S No	Brief/Background	Current Status	Remarks
(a)	DGIS App (MYAPP) (DGIS).	Clearance accorded by ACG vide Note No B/51106/ArCyGp/T-3/T&E/My App dt 16 Mar 2022 and cert issued vide DDGIT Cert No 06/2022 dt 18 Apr 2022 till Mar 2025.	
(b)	CRS Mgt Sw (DG OL&SM).	"Beta" ver of CRS Mgt Sw has been devp by this Centre. Corrections & errors have been rectified and copy handed over to rep of DGOL & SM on 10 May 2022 vide this Centre Note No B/03566/CRS Mgt/SDG dt 10 May 2022.	
(c)	DGFP Website.	Presently the said websites has cleared Lab Test ph at ACG. VDI with OS 2019 handed over to AHCC on 08 Jul 2022 for remote testing vide this Centre Note No B/03566/ETRC/SDG & B/03566/DG OL&SM/SDG . dt 08 Jul 2022.	
(d)	Website of ADG ASEC & ETRC.		
(e)	Pioneer Website		
(f)	DGOL Website.		
(g)	AIMS (Automatic Inventory Mgt Sys).	AIMS software developed & awaiting for testing by the user (Krgystan Army).	
(h)	Videsh 2.0.	IAM integ at AHCC has been completed and VDI handed over to ACG on 08 Jul 2022 for testing vide this Centre Note No B/03566/Videsh/SDG dt 07 Jul 2022.	
(i)	MPCRS Software.	Addl reqmt recd from Delhi Area Provost Unit vide Note No Pro/00029/Cmptr/G dt 27 Jun 2022 are being rectified and testing under prog.	
(j)	E-Invitation.	Web based E-Invitation software developed & Demonstrated to Dir CW-1 on 20 Apr 2022. Awaiting for demo.	
(k)	E-Avedan (AAD & LGSC).	Obsn raised by ACG letter has been recd vide ACG Note No B/51106/ArCyGp/T-3/T&E dt 06 Jun 2022 are being rectified.	

Sig of Task Clk _____ Sig of JCO I/C _____ Sig of OIC SDG _____

FORTNIGHTLY UPDATE FROM 13 MAY 2022 TO 24 MAY 2022

1. **Ongoing Issues**.

S No	Brief/Background	Current Status	Remarks
(a)	DGIS App (MYAPP) (DGIS).	Service note recd from ACG vide Note No B/51106/ArCyGp/T-3/T&E/My App dt 14 Mar 2022. Reply fwd to ACG vide Note No B/03566/DGIS App/SDG dt 22 Mar 2022.	
(b)	CRS Mgt Sw (DG OL&SM).	"Beta" ver of CRS Mgt software has been devp by this Centre. Corrections & errors has been rectified and rectified copy handed over to rep of DGOL & SM on 10 May 2022 vide this Centre Note No B/03566/CRS Mgt/SDG dt 10 May 2022.	
(c)	DGFP Website.	Col BS Uppal, DGFP Dte vis SDG (ASDC) on 10 May 2022. Cyber hardening and VDI being handed over to user Dte.	
(d)	AIMS (Automatic Inventory Mgt Sys).	AIMS software developed & awaiting for testing by the user.	
(e)	Videsh 2.0.	The devp of Videsh 2.0 is near completion. The work flow as given during Ver 1 devp has been implemented for IHQ of MoD (Army). Letter recd from Army HQ Computer Centre on 08 Apr 2022 vide letter No 929/AHCC/Website Vetting dt 08 Apr 2022 is being incorporated. VDI alongwith Auth machine (for test & evaluation purpose only) are fwd to ACG vide dedicated pipeline between ASDC & ACG for further vetting. SAML integration wk with AHCC under prog.	
(f)	DGOL Website.	Service Note recd from DG OL&SM vide Note No 08051/1/DG OL&SM dt 21 Mar 2022. The website handed over to the user Dte by hand on 23 May 2022 vide this Centre Note No B/03566/DG OL&SM/SDG dt 23 May 2022.	
(g)	MPCRS Software.	Lt Col M Archana, Maj Sonika Rana, DAPU and 06 x ORs of DAPU vis SDG (ASDC) for MPCR Software interaction & met OIC SDG on 04 May 2022. Addl reqmt recd from DAPU vide their letter No B/87019/AG/PM-4 dt 05 May 2022 is incorporated, testing & bugs rectification under prog.	
(h)	E-Invitation.	Web based E-Invitation software developed & Demonstrated to Dir CW-1 on 20 Apr 2022. Invitation card sample recd of CW-1. Invitation card PDF generation carried out. Testing & Bugs rectification under prog.	
(j)	E-Avedan (AAD).	E-Avedan Sw appl along with code and devp envt have been hosted on AHCC test envt on 16 Mar 2022 for necessary integration with IAM by using open ID connect (OIDC) stds. Service note fwd to AHCC vide Note No B/03566/e-Avedan/AAD-4/SDG dt 24 Mar 2022.	
(k)	E-Avedan (LGSC).	VDI alongwith Auth machine (for test & evaluation purpose only) are fwd vide dedicated pipeline between ASDC & ACG for testing by the ACG. Service note fwd to ACG vide Note No B/03566/e-Avedan/Arty3/SDG dt 29 Apr 2022. SAML integration wk with AHCC under prog.	

Sig of Dealing Clk _____ Sig of JCO I/C _____ Sig of OIC SDG _____

I/258/2022

PSO UPDATE WEF 24 JUN 2022 TO 24 JUL 2022

1. **Ongoing Issues**.

S No	Brief/Background	Current Status	Remarks
(a)	Videsh 2.0 (MI Dte)	• IAM integ at AHCC has been completed. • ACG vetting under prog wef 08 Jul 2022.	
(b)	E-Invitation (CW-1 Dte)	• Devp and Testing completed. • Awaiting end user testing. ADG CW plg to visit for demo. • Service note fwd to AG/CW-1 vide this Centre Note No B/03566/e-Invitation/CW-1/SDG dt 20 Jul 2022 for sending suitable reps to carry out necessary testing of ibid appl.	
(c)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• 02 x NCO's from Delhi Area Provost Unit vis this Centre on 18 Jul 2022. • Demo and User testing has been carried out. • Service note recd from Provost Marshal Dte vide Note No B/87019/AG/PM-4 dt 04 Jul 2022. Reply/feedback fwd to Provost Marshal Dte vide this Centre Note No B/03566/MPCR/SDG dt 20 Jul 22.	
(d)	eAavedan (AAD Dte) & eAavedan (Arty Dte)	• ACG letter has been recd vide ACG Note No B/51106/ArCyGp/T-3/T&E dt 06 Jun 2022 have been rectified. • IAM integ at AHCC has been completed. • Under testing at ASDC.	
(e)	Website DGFP Dte	• Cleared Lab Test ph at ACG. • VDI handed over to AHCC on 08 Jul 2022 for remote testing. • Remote testing completed by AHCC and the same fwd to ACG by AHCC on 21 Jul 2022 for remote testing.	
(f)	Website DGOL Dte	• Cleared Lab Test ph at ACG. • VDI handed over to AHCC on 08 Jul 2022 for remote testing. • Remote testing completed by AHCC and the same fwd to ACG by AHCC on 21 Jul 2022 for remote testing.	
(g)	Website of ADG ASEC & ETRC.	• Cleared Lab Test ph at ACG. • VDI handed over to AHCC on 08 Jul 2022 for remote testing. • Remote testing completed by AHCC and the same fwd to ACG by AHCC on 22 Jul 2022 for remote testing.	
(h)		• Cleared Lab Test ph at ACG.	

	Website Pioneers Dte	• VDI handed over to AHCC on 08 Jul 2022 for remote testing. • Remote testing completed by AHCC and the same fwd to ACG by AHCC on 22 Jul 2022 for remote testing.	
(j)	TD/LTC Claim Appl	• VDI handed over to ACG on 20 Jul 2022 for testing.	

2. **Pending Issues**. Nil.

3. **Issues Cleared**.

	Brief/Background	Final Decisions Given	Remarks
Nil			

–

FORTNIGHTLY UPDATE WEF 29 JUL 2022 TO 16 AUG 2022

1. **Ongoing Issues**.

	Brief/Background	Current Status	Remarks
(a)	Videsh 2.0 (MI Dte)	• IAM integ at AHCC has been completed. • VDI handed over to AHCC on 02 Aug 2022 for remote testing.	
(b)	E-Invitation (CW-1 Dte)	• Devp and Testing completed. • Awaiting end user testing. ADG CW plg to visit for demo. • Service note fwd to AG/CW-1 vide this Centre Note No B/03566/e-Invitation/CW-1/SDG dt 20 Jul 2022 for sending suitable reps to carry out necessary testing of ibid appl.	
(c)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• 01 x OR from Delhi Area Provost Unit visited to this Centre on 01 Aug 2022. • Demo and User testing has been carried out. • Beta ver of the appl is handed over to rep of DAPU in CD on 01 Aug 22 for user testing vide this Centre Note No B/03566/MPCR/SDG dt 01 Aug 22.	
(d)	eAavedan (AAD Dte) & eAavedan (Arty Dte)	• ACG letter has been recd vide ACG Note No B/51106/ArCyGp/T-3/T&E dt 06 Jun 2022 have been rectified. • IAM integ at AHCC has been completed. • Under testing at ASDC.	
(e)	Website DGFP Dte	• Cleared Lab Test ph at ACG. • VDI handed over to AHCC on 08 Jul 2022 for remote testing. • Remote testing completed by AHCC and the same fwd to ACG by AHCC on 21 Jul 2022 for remote testing. • IAM integration completed & finally hosted in ADN as on 08 Aug 2022.	
(f)	Website DGOL Dte	• Cleared Lab Test ph at ACG. • VDI handed over to AHCC on 08 Jul 2022 for remote testing. • Remote testing completed by AHCC and the same fwd to ACG by AHCC on 21 Jul 2022 for remote testing. • IAM integration completed and awaiting for hosting at ADN.	
(g)	Website of ADG ASEC & ETRC.	• Cleared Lab Test ph at ACG. • VDI handed over to AHCC on 08 Jul 2022 for remote testing. • Remote testing completed by AHCC and the same fwd to ACG by AHCC on 22 Jul 2022 for remote testing. • IAM integration completed & awaiting for ACG remote hosting at ADN.	

(h)	Website Pioneers Dte	• Cleared Lab Test ph at ACG. • VDI handed over to AHCC on 08 Jul 2022 for remote testing. • IAM integration completed & awaiting for ACG remote hosting at ADN.	
(j)	TD/LTC Claim Appl	• Cleared Lab Test ph at ACG. • Vetted by ACG. • VDI handed over to AHCC on 02 Aug 2022 for remote testing & Architecture/ layout Vetting.	

PSO UPDATE WEF 25 JUL 2022 TO 23 AUG 2022

Ongoing Issues.

S/No	Brief/Background	Current Status	Remarks
(a)	Videsh 2.0 (MI Dte)	• Integ with IAM server at AHCC has been completed. • VDI handed over to AHCC on 02 Aug 2022 for further remote testing by ACG.	
(b)	E-Invitation (CW-1 Dte)	• Devp and Testing completed. • Awaiting for user end testing (ADG CW). • Service note fwd to AG/CW-1 vide this Centre Note No B/03566/e-Invitation/CW-1/SDG dt 20 Jul 2022 for sending suitable reps to carry out necessary testing of ibid appl.	
(c)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• 01 x OR from AHPU vis to this Centre on 16 & 17 Aug 2022. • Appl handed over to rep of AHPU in CD dt 16 Aug 22 for testing.	
(d)	eAavedan (AAD Dte) & eAavedan (Arty Dte)	• ACG letter has been recd vide ACG Note No B/51106/ArCyGp/T-3/T&E dt 06 Jun 2022 have been rectified. • Integ with AHCC IAM server has been completed. • VDIs resubmitted to ACG (2nd iteration) dt 23 Aug with obsns duly rectified.	
(e)	Website DGFP Dte	• Hosted on ADN on 08 Aug 2022.	
(f)	Website DGOL Dte	• Hosted on ADN on 17 Aug 2022.	
(g)	Website of ADG ASEC & ETRC.	• IAM integration completed • VDI handed over to AHCC on 08 Jul 2022 for further remote testing by ACG.	
(h)	Website Pioneers Dte	• IAM integration completed. • VDI handed over to AHCC on 08 Jul 2022 for further remote testing by ACG.	
(j)	TD/LTC Claim	• IAM integration completed • VDI handed over to AHCC on 02	

	Appl	Aug 2022 for further remote testing by ACG.	

Sd/xxx
Sig of Task Clk _____ **Sig of JCO I/C _____** Sd/xxx **Sig of OIC _____**

I/258/2022

PSO UPDATE WEF 24 JUN 2022 TO 24 JUL 2022

1. **Ongoing Issues**.

S No	Brief/Background	Current Status	Remarks
(a)	Videsh 2.0 (MI Dte)	• IAM integ at AHCC has been completed. • ACG vetting under prog wef 08 Jul 2022.	
(b)	E-Invitation (CW-1 Dte)	• Devp and Testing completed. • Awaiting end user testing. ADG CW plg to visit for demo. • Service note fwd to AG/CW-1 vide this Centre Note No B/03566/e-Invitation/CW-1/SDG dt 20 Jul 2022 for sending suitable reps to carry out necessary testing of ibid appl.	
(c)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• 02 x NCO's from Delhi Area Provost Unit vis this Centre on 18 Jul 2022. • Demo and User testing has been carried out. • Service note recd from Provost Marshal Dte vide Note No B/87019/AG/PM-4 dt 04 Jul 2022. Reply/feedback fwd to Provost Marshal Dte vide this Centre Note No B/03566/MPCR/SDG dt 20 Jul 22.	
(d)	eAavedan (AAD Dte) & eAavedan (Arty Dte)	• ACG letter has been recd vide ACG Note No B/51106/ArCyGp/T-3/T&E dt 06 Jun 2022 have been rectified. • IAM integ at AHCC has been completed. • Under testing at ASDC.	
(e)	Website DGFP Dte	• Cleared Lab Test ph at ACG. • VDI handed over to AHCC on 08 Jul 2022 for remote testing. • Remote testing completed by AHCC and the same fwd to ACG by AHCC on 21 Jul 2022 for remote testing.	
(f)	Website DGOL Dte	• Cleared Lab Test ph at ACG. • VDI handed over to AHCC on 08 Jul 2022 for remote testing. • Remote testing completed by AHCC and the same fwd to ACG by AHCC on 21 Jul 2022 for remote testing.	
(g)	Website of ADG ASEC & ETRC.	• Cleared Lab Test ph at ACG. • VDI handed over to AHCC on 08 Jul 2022 for remote testing. • Remote testing completed by AHCC and the same fwd to ACG by AHCC on 22 Jul 2022 for remote testing.	
(h)		• Cleared Lab Test ph at ACG.	

	Website Pioneers Dte	• VDI handed over to AHCC on 08 Jul 2022 for remote testing. • Remote testing completed by AHCC and the same fwd to ACG by AHCC on 22 Jul 2022 for remote testing.	
(j)	TD/LTC Claim Appl	• VDI handed over to ACG on 20 Jul 2022 for testing.	

2. **Pending Issues**. Nil.

3. **Issues Cleared**.

	Brief/Background	Final Decisions Given	Remarks
Nil			

–

ABSENCE BRIEF

I/574/2022

Absence brief for Comdt for the pd from 20 Sep 2022 to 28 Sep 2022 are as under:-

Ser No	Brief/Background	Current Status	Remarks
(a)	Videsh 2.0 (MI Dte)	• IAM integ at AHCC has been completed. • VDI handed over to AHCC on 02 Aug 2022 for remote testing. • **Ph-II- Under Remote Testing at ACG.**	
(b)	E-Invitation (CW-1 Dte)	• Devp and Testing completed. • Awaiting end user testing. ADG CW plg to visit for demo. • **AS per GSO1- Army day parade mov to SC therefore the same appln be used for some other event.**	
(c)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• **Whitelisting of MPCR web appl file fwd to Provost Marshal Dte from DDGIT duly completed Pre-aproval sanction.**	
(d)	eAavedan (AAD Dte) & eAavedan (Arty Dte)	• ACG letter has been recd vide ACG Note No B/51106/ArCyGp/T-3/T&E dt 15 Sep 2022 have been rectified. • VDIs resubmitted to ACG (2nd iteration) dt 22 Sep 2022. • **2nd iteration of testing under prog at ACG**.	
(e)	Website of ADG ASEC & ETRC.	• **Hosted on ADN**	
(f)	Website Pioneers Dte	• **Awaiting hosting of appl on ADN by AHCC.**	
(g)	TD/LTC Claim Appl	• Integration of IAM is still pending by Sigs-7 vide Sigs-7 Note No B/46845/IT/Sigs-7(a) dt 15 Sep 2022.	
(h)	Cab Web Appl (COAS Sectt)	• Appln ready fro testing. • Refinement under progress.	
(j)	My IA Mob App	• Noting sheet fwd to ADG IS for approval of new module 'Agniveer'.	
(k)	Pstn	• E-Invitation, CPMS & MPCRS has been completed.	

1/574/2022

FORTNIGHTLY UPDATE WEF 17 AUG 2022 TO 12 SEP 2022

I/498/2022

1. Ongoing Issues.

S No	Brief/Background	Current Status	Remarks
(a)	Videsh 2.0 (MI Dte)	• IAM integ at AHCC has been completed. • VDI handed over to AHCC on 02 Aug 2022 for remote testing. • Ph –II – Under Remote Testing at ACG.	
(b)	E-Invitation (CW-1 Dte)	• Devp and Testing completed. • Awaiting for user end testing (ADG CW). • Service note fwd to AG/CW-1 vide this Centre Note No B/03566/e-Invitation/CW-1/SDG dt 20 Jul 2022 and 1705005/ApplE-Invitation/03566/ADG/ ASDC dt 06 Sep 2022 for sending suitable reps to carry out necessary testing of ibid appl.	
(c)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• 03 x OR from Delhi Area Provost Unit vis this Centre on 09 Sep 2022 for appl testing. • 01 x OR from AHPU vis to this Centre on 16 & 17 Aug 2022 for appl testing. • No pts received from the user reps who vis ASDC.	
(d)	eAavedan (AAD Dte) & eAavedan (Arty Dte)	• ACG letter has been recd vide ACG Note No B/51106/ArCyGp/T-3/T&E dt 06 Jun 2022 have been rectified. • Integ with AHCC IAM server has been completed. • VDIs resubmitted to ACG (2nd iteration) dt 23 Aug 2022 with obsn duly rectified. • 2nd iteration of testing under prog at ACG	
(e)	Website of ADG ASEC & ETRC.	• IAM integration completed. • VDI handed over to AHCC on 08 Jul 2022 for remote testing. • Remote testing completed by AHCC and the same fwd to ACG by AHCC on 22 Jul 2022 for remote testing. • Awaiting hosting of appl on ADN by AHCC.	
(f)	Website Pioneers Dte	• IAM integration completed. • VDI handed over to AHCC on 08 Jul 2022 for further remote testing by ACG. • Awaiting hosting of appl on ADN by AHCC.	

(g)	TD/LTC Claim Appl	• Cleared Lab Test ph at ACG. • VDI handed over to AHCC on 02 Aug 2022 for further remote testing by ACG. • Integration of IAM is still pending by Sigs-7 vide Sigs-7 Note No B/46850/IT/Sigs 7(a)/PC dt 07 Sep 2022.	
(h)	CAB Web Appl (COAS Sectt)	• Inputs recd from CAB vide letter No A/00115/Cmptr/Cab dt 24 Aug 2022 for devp the web appl. • 2 x User Reps vis ASDC dt 07 Sep as part of reqmt gathering.	

PSO UPDATE WEF 24 SEP 2022 TO 23 OCT 2022

I/788/2022 **Ongoing Issues**.

S/ No	Brief/ Background	Current Status	Remarks
(a)	Videsh 2.0 (MI Dte)	• VDI handed over to AHCC on 02 Aug 2022 for remote testing and same has been completed vide ACG Note No B/51106/ArCyGp/T-3/T&E/DGIS dt 30 Sep 2022. • IAM integration logout error rectification under prog.	
(b)	E-Invitation (CW-1 Dte)	• Devp and Testing completed. • **As per GSO1(CW) Army day parade mov to SC therefore the same appl be used for some other event. However written confirmation is still awaited.**	
(c)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• Whitelisting of MPCR file fwd to PM Dte through DDGIT after clearing Pre Approval Stg on 28 Sep 2022 (SAC 23rd). • **Whitelisting file for Post apvl vetting received on 17 Oct 2022.**	
(d)	eAavedan (AAD Dte) & eAavedan (Arty Dte)	• 3nd iteration obsn recd vide ACG Note No B/51106/ArCyGp/T-3/T&E dt 07 Oct 2022. • Rectification of 3rd iteration obsn are under prog.	
(e)	Website of ADG ASEC & ETRC.	• Remote testing completed & appl hosted on ADN.	
(f)	Website Pioneers Dte	• VDI handed over to AHCC on 08 Jul 2022 for remote testing & same was carried out. • MI clearance docus reqd for hosting on AND are under prog.	
(g)	TD/LTC Claim Appl	• Integration of IAM is pending by Sigs-7 vide Sigs-7 Note No B/46845/IT/Sigs-7(a) dt 15 Sep 2022.	
(h)	CAB Web Appl (COAS Sectt)	• Inputs recd from CAB vide letter No A/00115/Cab dt 24 Aug 2022 for devp the web appl. • Demonstration given to user Dte on 12 Oct 2022 and obsn rectified. • **VDI of COAS Sectt CAB appl handed over to ACG on 20 Oct 2022 for cyber security vetting.**	
(j)	DGIS Appl	• **Beta version available for testing.**	
(k)	My IA mob app	• My IA mob app info for Agniveer included & case file fwd to ADG Start Comn on 04 Oct 2022.	

1/788/2022

ADVANCE INTIMATION

Tele: 39584

B/05146/Gen/Ops/Info Sys 19 Oct 2022

IHQ OF MOD (ARMY): DTE GEN OF INFO SYS

MLY UPT BY PSOs

1. Further to this office Note No B/05146/Gen/Ops/Info Sys dt 17 Feb 22 and even Note dt 29 Jun 22.

2. You are requested to fwd Monthly upt for the month of **Oct 22** and prog rep on Objs/ Goals to this office by **21 Oct 2022** for onward submission to DCOAS (IS&C) Sectt.

Sd/-
(Girish Joshi)
Lt Col
GSO 1 (Ops)

PMO BSS

PMO ACCCS

AIC

DDG IT

MISO

ASDC

PSO UPDATE WEF 24 SEP 2022 TO 23 OCT 2022

I/788/2022 **Ongoing Issues**.

S/ No	Brief/ Background	Current Status	Remarks
(a)	Videsh 2.0 (MI Dte)	• VDI handed over to AHCC on 02 Aug 2022 for remote testing and same has been completed vide ACG Note No B/51106/ArCyGp/T-3/T&E/DGIS dt 30 Sep 2022. • IAM integration logout error rectification under prog.	
(b)	E-Invitation (CW-1 Dte)	• Devp and Testing completed. • **As per GSO1(CW) Army day parade mov to SC therefore the same appl be used for some other event. However written confirmation is still awaited.**	
(c)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• Whitelisting of MPCR file fwd to PM Dte through DDGIT after clearing Pre Approval Stg on 28 Sep 2022 (SAC 23rd). • **Whitelisting file for Post apvl vetting received on 17 Oct 2022.**	
(d)	eAavedan (AAD Dte) & eAavedan (Arty Dte)	• 3nd iteration obsn recd vide ACG Note No B/51106/ArCyGp/T-3/T&E dt 07 Oct 2022. • Rectification of 3rd iteration obsn are under prog.	
(e)	Website of ADG ASEC & ETRC.	• Remote testing completed & appl hosted on ADN.	
(f)	Website Pioneers Dte	• VDI handed over to AHCC on 08 Jul 2022 for remote testing & same was carried out. • MI clearance docus reqd for hosting on AND are under prog.	
(g)	TD/LTC Claim Appl	• Integration of IAM is pending by Sigs-7 vide Sigs-7 Note No B/46845/IT/Sigs-7(a) dt 15 Sep 2022.	
(h)	CAB Web Appl (COAS Sectt)	• Inputs recd from CAB vide letter No A/00115/Cab dt 24 Aug 2022 for devp the web appl. • Demonstration given to user Dte on 12 Oct 2022 and obsn rectified. • **VDI of COAS Sectt CAB appl handed over to ACG on 20 Oct 2022 for cyber security vetting.**	
(j)	DGIS Appl	• **Beta version available for testing.**	
(k)	My IA mob app	• My IA mob app info for Agniveer included & case file fwd to ADG Start Comn on 04 Oct 2022.	

1/788/2022

FORTNIGHTLY UPDATE WEF 17 AUG 2022 TO 12 SEP 2022

I/498/2022

1. Ongoing Issues.

S No	Brief/Background	Current Status	Remarks
(a)	Videsh 2.0 (MI Dte)	• IAM integ at AHCC has been completed. • VDI handed over to AHCC on 02 Aug 2022 for remote testing. • Ph –II – Under Remote Testing at ACG.	
(b)	E-Invitation (CW-1 Dte)	• Devp and Testing completed. • Awaiting for user end testing (ADG CW). • Service note fwd to AG/CW-1 vide this Centre Note No B/03566/e-Invitation/CW-1/SDG dt 20 Jul 2022 and 1705005/ApplE-Invitation/03566/ADG/ ASDC dt 06 Sep 2022 for sending suitable reps to carry out necessary testing of ibid appl.	
(c)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• 03 x OR from Delhi Area Provost Unit vis this Centre on 09 Sep 2022 for appl testing. • 01 x OR from AHPU vis to this Centre on 16 & 17 Aug 2022 for appl testing. • No pts received from the user reps who vis ASDC.	
(d)	eAavedan (AAD Dte) & eAavedan (Arty Dte)	• ACG letter has been recd vide ACG Note No B/51106/ArCyGp/T-3/T&E dt 06 Jun 2022 have been rectified. • Integ with AHCC IAM server has been completed. • VDIs resubmitted to ACG (2nd iteration) dt 23 Aug 2022 with obsn duly rectified. • 2nd iteration of testing under prog at ACG	
(e)	Website of ADG ASEC & ETRC.	• IAM integration completed. • VDI handed over to AHCC on 08 Jul 2022 for remote testing. • Remote testing completed by AHCC and the same fwd to ACG by AHCC on 22 Jul 2022 for remote testing. • Awaiting hosting of appl on ADN by AHCC.	
(f)	Website Pioneers Dte	• IAM integration completed. • VDI handed over to AHCC on 08 Jul 2022 for further remote testing by ACG. • Awaiting hosting of appl on ADN by AHCC.	

(g)	TD/LTC Claim Appl	• Cleared Lab Test ph at ACG. • VDI handed over to AHCC on 02 Aug 2022 for further remote testing by ACG. • Integration of IAM is still pending by Sigs-7 vide Sigs-7 Note No B/46850/IT/Sigs 7(a)/PC dt 07 Sep 2022.	
(h)	CAB Web Appl (COAS Sectt)	• Inputs recd from CAB vide letter No A/00115/Cmptr/Cab dt 24 Aug 2022 for devp the web appl. • 2 x User Reps vis ASDC dt 07 Sep as part of reqmt gathering.	

PSO UPDATE WEF 24 OCT 2022 TO 24 NOV 2022

I/1834/2022

Ongoing Issues.

S/ No	Brief/ Background	Current Status	Remarks
(a)	Videsh 2.0 (MI Dte)	• IAM integration logout error rectified. • Testing by South Western Comd is under prog.	
(b)	E-Invitation (CW-1 Dte)	• Devp and Testing completed. • As per GSO-1(CW) Army Day Parade mov to SC therefore the same app be used for some other event. However, written confirmation is awaited.	
(c)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• Whitelisting file for Post apvl vetting received on 17 Oct 2022 and returned with remarks on 31 Oct. • Maj Sonika Rana, 2IC of DAPU vis this Centre on 07 Nov 2022 as part of user testing. • User testing and validation under prog.	
(d)	eAavedan (AAD Dte) & eAavedan (Arty Dte)	• VDI of the app has been handed over to ACG (3rd iteration) on 03 Nov 2022 for testing. First ph of ACG cyber vetting completed on 22 Nov 2022. • VDI being fwd to AHCC for initiating remote testing ph.	
(e)	TD/LTC Claim Appl	• Integration of IAM is pending by Sigs-7 vide Sigs-7 Note No B/46845/IT/Sigs-7(a)/PC dt 10 Oct 2022.	
(f)	CAB Web Appl (COAS Sectt)	• Inputs recd from CAB vide letter No A/00115/Cab dt 24 Aug 2022 for devp the web appl. • Demonstration given to user Dte on 12 Oct 2022 and obsn rectified. • VDI of COAS Sectt CAB appl handed over to AHCC on 07 Nov 2022. • IAM integration completed on 23 Nov 2022. • Presently under remote testing with ACG.	
(g)	DGIS App	• Launched on 14 Oct to PAM IA. • App is being continuously updated for better user experience.	
(h)	My IA mob app	• Info for Agniveer included & case file fwd to ADG Start Comn on 04 Oct 2022 for necessary approval.	
(j)	Website Pioneers Dte	• Remote testing by ACG completed. • Docus reqd for hosting on ADN are under prog. Responsibility – Owner dte	

1/1834/2022

ABSENCE BRIEF DGIS: SDG (ASDC)

1. Absence brief for DGIS for the pd fm **28 Nov to 02 Dec 22** of this SDG (ASDC) is as under :-

S/No	Brief/ Background	Current Status	Remarks
(a)	**Videsh 2.0 (MI Dte)**	• IAM integration logout error rectified. • Testing by South Western Comd is under prog.	
(b)	**E-Invitation (CW-1 Dte)**	• Devp and Testing completed. • As per GSO-1(CW) Army Day Parade mov to SC therefore the same app be used for some other event. However, written confirmation is awaited.	
(c)	**eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)**	• Col Niraj Kalra, Comdt, ASDC and Lt Col Jasjeet Singh, GSO1 vis PM Dte for discussion with Provost marshal dt 29 Nov 2022. • User testing and validation under prog.	
(d)	**eAavedan (AAD Dte) & eAavedan (Arty Dte)**	• VDI of the appl has been handed over to ACG (3rd iteration) on 03 Nov 2022 for testing. First ph of ACG cyber vetting completed on 22 Nov 2022. • VDI being fwd to AHCC for initiating remote testing ph.	
(e)	**TD/LTC Claim Appl**	• Integration of IAM is pending by Sigs-7 vide Sigs-7 Note No B/46845/IT/Sigs-7(a)/PC dt 10 Oct 2022.	
(f)	**CAB Web Appl (COAS Sectt)**	• IAM integration completed on 23 Nov 2022. • Remote testing completed by ACG vide letter ref B/51106/ArCyGp/T-3/T&E/DGIS dt 30 Nov 2022. • Awaiting for MI-11 clearance for hosting on ADN	
(g)	**DGIS App**	• Launched on 14 Oct to PAN IA. • App is being continuously updated for better user experience. • Rk of Offr is included in the Sign block as directed by DGIS.	
(h)	**My IA mob app**	• Info for Agniveer included & case file fwd to ADG Start Comn on 04 Oct 2022 is recd on 29 Nov 2022 after recommended by ADG Strat Comn.	
(j)	**Website Pioneers Dte**	• Remote testing by ACG completed. • Docus reqd for hosting on ADN are under prog. Responsibility – Owner dte.	

PSO UPDATE WEF 25 NOV 2022 TO 26 DEC 2022

I/3895/2022 **Ongoing Issues**.

S/ No	Brief/ Background	Current Status	Remarks
(a)	Videsh 2.0 (MI Dte)	• Testing by South Western Comd is under prog. Letter for dt extn fwd by MI-10 to DG Sigs. • IAM integration completed by AHCC.	
(b)	E-Invitation (CW-1 Dte)	• Devp and Testing completed. • As per GSO-1(CW) Army Day Parade mov to SC therefore the same app be used for some other event. However, written confirmation is awaited.	
(c)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• Maj Sonika Rana, 2IC of DAPU vis this Centre on 19 Dec 2022 as part of user testing. • Col Niraj Kalra, Comdt, ASDC and Lt Col Jasjeet Singh, GSO-1 vis Provost Marshal Dte and carried out dscn with Provost Marshal dt 29 Nov 22. Written reqmt awaited from PM dte.	
(d)	eAavedan (AAD Dte)	• VDI of the appl has been handed over to ACG on 12 Dec 2022 for testing. • Obsn raised by ACG (Iteration-II) recd on 26 Dec 2022, rectification under prog.	
(e)	eAavedan (Arty Dte)	• Ph-I of ACG testing completed on 29 Nov 22. • IAM integration under prog at AHCC.	
(f)	TD/LTC Claim Appl	• Integration of IAM is pending by Sigs-7 vide Sigs-7 Note No B/46845/IT/Sigs-7(a)/PC dt 10 Oct 2022.	
(g)	CAB Web Appl (COAS Sectt)	• Completed and hosted on ADN on 19 Dec 2022.	
(h)	DGIS App	• Rk of Indl and sign on custom loc are incl in the sign block as directed by DGIS.	
(j)	My IA Mob App	• Hindi language sp as recom by ADG Strat Comn & Agniveer module have been added to the appl. App has been sent for cyber re-vetting by Cyber SRC on 26 Dec 2022.	
(k)	DGIS Website	• Demonstration given to ADG IS on 26 Dec 2022.	
(l)	Army Avn-7	• Lt Col PS Raghav (Avn) vis this Centre wef 12 Dec 2022 to 16 Dec 2022 as part of reqmt gathering. • Appl devp under prog	

PSO UPDATE WEF 25 NOV 2022 TO 26 DEC 2022

I/3895/2022 **Ongoing Issues**.

S/ No	Brief/ Background	Current Status	Remarks
(a)	Videsh 2.0 (MI Dte)	• Testing by South Western Comd is under prog. Letter for dt extn fwd by MI-10 to DG Sigs. • IAM integration completed by AHCC.	
(b)	E-Invitation (CW-1 Dte)	• Devp and Testing completed. • As per GSO-1(CW) Army Day Parade mov to SC therefore the same app be used for some other event. However, written confirmation is awaited.	
(c)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• Maj Sonika Rana, 2IC of DAPU vis this Centre on 19 Dec 2022 as part of user testing. • Col Niraj Kalra, Comdt, ASDC and Lt Col Jasjeet Singh, GSO-1 vis Provost Marshal Dte and carried out dscn with Provost Marshal dt 29 Nov 22. Written reqmt awaited from PM dte.	
(d)	eAavedan (AAD Dte)	• VDI of the appl has been handed over to ACG on 12 Dec 2022 for testing. • Obsn raised by ACG (Iteration-II) recd on 26 Dec 2022, rectification under prog.	
(e)	eAavedan (Arty Dte)	• Ph-I of ACG testing completed on 29 Nov 22. • IAM integration under prog at AHCC.	
(f)	TD/LTC Claim Appl	• Integration of IAM is pending by Sigs-7 vide Sigs-7 Note No B/46845/IT/Sigs-7(a)/PC dt 10 Oct 2022.	
(g)	CAB Web Appl (COAS Sectt)	• Completed and hosted on ADN on 19 Dec 2022.	
(h)	DGIS App	• Rk of Indl and sign on custom loc are incl in the sign block as directed by DGIS.	
(j)	My IA Mob App	• Hindi language sp as recom by ADG Strat Comn & Agniveer module have been added to the appl. App has been sent for cyber re-vetting by Cyber SRC on 26 Dec 2022.	
(k)	DGIS Website	• Demonstration given to ADG IS on 26 Dec 2022.	
(l)	Army Avn-7	• Lt Col PS Raghav (Avn) vis this Centre wef 12 Dec 2022 to 16 Dec 2022 as part of reqmt gathering. • Appl devp under prog	

PSO UPDATE WEF 27 DEC 2022 TO 23 JAN 2023

I/7954/2023

1. **Ongoing Issues.**

S/ No	Brief/ Background	Current Status	Remarks
(a)	Videsh 2.0 (MI Dte)	• Appl is currently hosted on Army Portal under "Imp Links".	
(b)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• The web appl devp under prog. • Addn reqmts and test data awaited from Pro Martial Dte.	
(c)	eAavedan (AAD Dte)	• IAM integration completed on 12 Jan 2023. • VDI of the appl is under remote testing at AHCC for ACG wef 20 Jan 2023.	
(d)	eAavedan (Arty Dte)	• IAM integration completed on 12 Jan 2023. • Vide ASDC Note No 1705005/Appl/online LGSC(O)/03566/SDG/ASDC dt 16 Jan 2023 letter fwd to DG Sig (Sigs-7) to accord permission to host the appl for remote testing of ACG.	
(e)	Army Avn-7	• Lt Col PS Raghav (Avn) vis this Centre wef 12 Dec 2022 to 16 Dec 2022 as part of reqmt gathering. • Appl devp under prog.	

PSO UPDATE WEF 24 JAN 2023 TO 24 FEB 2023

I/13431/2023

1. Ongoing Issues.

S. No	Brief/ Background	Current Status	Remarks
(a)	Videsh 2.0 (MI Dte)	• Appl is hosted on Army Portal under “Imp Links”.	
(b)	DGIS Website	• New website fwd to ACG for security vetting dt 13 Feb 2023.	
(c)	e-MPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• The web appl devp under prog. • User testing under prog.	
(d)	e-Aavedan (AAD Dte)	• The appl e-Aavedan (LADC) Ver 1.0 got ACG clearance on 14 Feb 2023 for three years.	
(e)	e-Aavedan (Arty Dte)	• Vide ASDC Note No 1705005/Appl/online LGSC(O)/03566/SDG/ASDC dt 16 Jan 2023 letter fwd to DG Sig (Sigs-7) to accord permission to host the appl for remote testing of ACG.	
(f)	Army Avn-7	• Lt Col A C Srivastava (Avn-7 Dte) vis this Centre on 15 Feb 2023 as part of user reqmt gathering. • Appl under devp.	
(g)	My IA mob app	• The updated version (2.0.0) of My IA mob app has been vetted and submitted in respective app stores of Android & iOS dt 18 Feb 2023 for vetting. Cert cert received for iOS ver and is avlb for update on Apple store.	

PSO UPDATE WEF 27 DEC 2022 TO 23 JAN 2023

I/7954/2023

1. **Ongoing Issues.**

S/ No	Brief/ Background	Current Status	Remarks
(a)	Videsh 2.0 (MI Dte)	• Appl is currently hosted on Army Portal under "Imp Links".	
(b)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• The web appl devp under prog. • Addn reqmts and test data awaited from Pro Martial Dte.	
(c)	eAavedan (AAD Dte)	• IAM integration completed on 12 Jan 2023. • VDI of the appl is under remote testing at AHCC for ACG wef 20 Jan 2023.	
(d)	eAavedan (Arty Dte)	• IAM integration completed on 12 Jan 2023. • Vide ASDC Note No 1705005/Appl/online LGSC(O)/03566/SDG/ASDC dt 16 Jan 2023 letter fwd to DG Sig (Sigs-7) to accord permission to host the appl for remote testing of ACG.	
(e)	Army Avn-7	• Lt Col PS Raghav (Avn) vis this Centre wef 12 Dec 2022 to 16 Dec 2022 as part of reqmt gathering. • Appl devp under prog.	

PSO UPDATE WEF 24 JAN 2023 TO 24 FEB 2023

I/13431/2023

1. Ongoing Issues.

S. No	Brief/ Background	Current Status	Remarks
(a)	Videsh 2.0 (MI Dte)	• Appl is hosted on Army Portal under “Imp Links”.	
(b)	DGIS Website	• New website fwd to ACG for security vetting dt 13 Feb 2023.	
(c)	e-MPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• The web appl devp under prog. • User testing under prog.	
(d)	e-Aavedan (AAD Dte)	• The appl e-Aavedan (LADC) Ver 1.0 got ACG clearance on 14 Feb 2023 for three years.	
(e)	e-Aavedan (Arty Dte)	• Vide ASDC Note No 1705005/Appl/online LGSC(O)/03566/SDG/ASDC dt 16 Jan 2023 letter fwd to DG Sig (Sigs-7) to accord permission to host the appl for remote testing of ACG.	
(f)	Army Avn-7	• Lt Col A C Srivastava (Avn-7 Dte) vis this Centre on 15 Feb 2023 as part of user reqmt gathering. • Appl under devp.	
(g)	My IA mob app	• The updated version (2.0.0) of My IA mob app has been vetted and submitted in respective app stores of Android & iOS dt 18 Feb 2023 for vetting. Cert cert received for iOS ver and is avlb for update on Apple store.	

Appx

	ASDC	
	Proj Background and Issue	**Update**
1.	e-Aavedan (AAD Dte)	• Appl e-Aavedan (LADC) hosted on ADN for testing by AAD Dte wef 22 Mar 2023. • Release and proliferation to be decided by AAD Dte.
2.	e-MPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• Appl for Architectural vetting at AHCC done by 06 Apr 2023. • VDI Hand over to ACG for lab testing on 13 Apr 2023. • Post Lab testing of ACG, appl will be fwd to AHCC for IAM integration.
3.	DGIS Website	• Architectural vetting completed by AHCC on 03 Apr 2023. • Remote listed for remote testing by ACG.
4.	e-Aavedan (Arty Dte)	• Appl VDI e-Aavedan (LGSC) fwd to AHCC for Architectural and Layout vetting on 21 Apr 2023.
5.	Army Avn-7	• Architectural & Layout vetting completed by AHCC on 10 Apr 2023. • VDI hand over to ACG for Lab testing on 13 Apr 2023. • Post lab testing of ACG appl will be fwd to AHCC for IAM integration.
6.	Army Design Bureau (ADB)	• Website devp is completed. Process of whitelisting under prog.
7.	DGIS App	• Latest ver released on 13 Apr.

HRMS 2.5 (Digital Sign of Pt II Orders)	
8.	The SW is being extensively utilized by units / Fmns pan IA.
9.	HRMS Patch 2.50.15 has been released on 21 Mar 2023.
10.	Devp of HRMS Patch 2.50.16 is under prog.
11.	Letter fwd to AHCC for hosting “Version Cont Utility” to enable remote testing by ACG.
IQMP Ver 2	
12.	Patch ver 2.02 released on 17 Mar 2023

13.	Integration of IQMP & CICG is under progress. Necy dirns of OS-1 being issued for conduct of PoC

Appx

	ASDC	
	Proj Background and Issue	**Update**
1.	e-Aavedan (AAD Dte)	• Appl e-Aavedan (LADC) hosted on ADN for testing by AAD Dte wef 22 Mar 2023. • Release and proliferation to be decided by AAD Dte.
2.	e-MPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• Appl for Architectural vetting at AHCC done by 06 Apr 2023. • VDI Hand over to ACG for lab testing on 13 Apr 2023. • Post Lab testing of ACG, appl will be fwd to AHCC for IAM integration.
3.	DGIS Website	• Architectural vetting completed by AHCC on 03 Apr 2023. • Remote listed for remote testing by ACG.
4.	e-Aavedan (Arty Dte)	• Appl VDI e-Aavedan (LGSC) fwd to AHCC for Architectural and Layout vetting on 21 Apr 2023.
5.	Army Avn-7	• Architectural & Layout vetting completed by AHCC on 10 Apr 2023. • VDI hand over to ACG for Lab testing on 13 Apr 2023. • Post lab testing of ACG appl will be fwd to AHCC for IAM integration.
6.	Army Design Bureau (ADB)	• Website devp is completed. Process of whitelisting under prog.
7.	DGIS App	• Latest ver released on 13 Apr.

HRMS 2.5 (Digital Sign of Pt II Orders)	
8.	The SW is being extensively utilized by units / Fmns pan IA.
9.	HRMS Patch 2.50.15 has been released on 21 Mar 2023.
10.	Devp of HRMS Patch 2.50.16 is under prog.
11.	Letter fwd to AHCC for hosting “Version Cont Utility” to enable remote testing by ACG.
IQMP Ver 2	
12.	Patch ver 2.02 released on 17 Mar 2023

13.	Integration of IQMP & CICG is under progress. Necy dirns of OS-1 being issued for conduct of PoC

PSO UPDATE WEF 25 APR 2023 TO 17 MAY 2023

I/31503/2023

1. Ongoing Issues.

S/ No	Brief/ Background	Current Status	Remarks
(a)	DGIS Website	• ACG final clearance recd vide ACG Note No B/51106/ArCyGp/T-3/T&E/DGIS dt 04 May 23. • Content vetting of the ibid website fwd to DGMI/ MI-11 vide ASDC SN No 1705005/DGIS Website /03566/SDG/	
(b)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• Appl integrated with IAM on 12 May 23 and currently the appl under remote testing of ACG. • Adv info pertaining to ADN hosting forms sent to dte for	
(c)	e-Aavedan (Arty Dte)	• Appl integrated with IAM in 04 May 23.	
(d)	Army Avn-7	• Fresh source code for the said appl fwd to ACG (reply of Iteration-I) for further testing vide ASDC SN No 705005/Appl/ Army Avn 7 / 03566/SDG/ASDC dt 12 May 23.	
(e)	Army Design Bureau (ADB)	• Website devp is completed. • Architecture vetting at AHCC is under progress.	

PSO UPDATE WEF 25 APR 2023 TO 17 MAY 2023

I/31503/2023

1. Ongoing Issues.

S/ No	Brief/ Background	Current Status	Remarks
(a)	DGIS Website	• ACG final clearance recd vide ACG Note No B/51106/ArCyGp/T-3/T&E/DGIS dt 04 May 23. • Content vetting of the ibid website fwd to DGMI/ MI-11 vide ASDC SN No 1705005/DGIS Website /03566/SDG/	
(b)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• Appl integrated with IAM on 12 May 23 and currently the appl under remote testing of ACG. • Adv info pertaining to ADN hosting forms sent to dte for	
(c)	e-Aavedan (Arty Dte)	• Appl integrated with IAM in 04 May 23.	
(d)	Army Avn-7	• Fresh source code for the said appl fwd to ACG (reply of Iteration-I) for further testing vide ASDC SN No 705005/Appl/ Army Avn 7 / 03566/SDG/ASDC dt 12 May 23.	
(e)	Army Design Bureau (ADB)	• Website devp is completed. • Architecture vetting at AHCC is under progress.	

PSO UPDATE WEF 18 MAY 2023 TO 19 JUN 2023

I/37266/2023

1. Ongoing Issues.

S/ No	Brief/ Background	Current Status	Remarks
(a)	DGIS Website	• Website hosted on ADN and permission for access Secure RDP client for ASDC granted by AHCC on 08 Jun 23.	
(b)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• Web appl hosted on ADN on 06 Jun 23 and Secure RDP access granted by AHCC. • **IAM User Creation**. Letter fwd to DG Sigs (Sigs-7)/ AHCC vide ASDC SN No 705005 /WebMPCR/ 03566/SDG/ASDC dt 12 Jun 23.	**IAM Test Users Created.** **Fmn/Unit Users Partially created.**
(c)	e-Aavedan (Arty Dte)	• Web appl hosted on ADN on 06 Jun 23.	
(d)	Army Avn-7	• ACG Clearance recd and appl hosted on ADN on 16 Jun 23. • **IAM User Creation**. Letter fwd to DG Sigs (Sigs-7)/ AHCC vide ASDC SN No 1705005/Appl_ArmyAvn7/03566/SDG/ ASDC dt 14 Jun 23.	**IAM Test Users Created.** **Fmn/Unit Users Partially created.**
(e)	Army Design Bureau (ADB)	• ACG Vetting undr prog. Ist iteration settled and VDI re-submitted on 19 Jun 23.	

PSO UPDATE WEF 17 JUN 2023 TO 16 JUL 2023

I/42092/2023

1. Ongoing Activity.

S/ No	Brief/ Background	Current Status	Remarks
(a)	DGIS Website	• Website hosted on ADN dt 12 July 2023.	
(b)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• Web appl hosted on ADN on 06 Jun 23. • Trg on MPCRS is under progress wef 10 Jul 2023. • User creation at AHCC under prog. • Data entry is under prog.	
(c)	e-Aavedan (Arty Dte)	• Web appl hosted on ADN on 06 Jun 23.	
(d)	AMAN	• Web Appl hosted on AND dt 16 Jun 2023. • User creation at AHCC under prog. • Data entry is under prog.	
(e)	Army Design Bureau (ADB)	• Web site under remote testing at ACG wef 12 Jul 23.	

PSO UPDATE WEF 17 JUL 2023 TO 21 AUG 2023

I/48836/2023

Ongoing Activity.

S/No	Brief/ Background	Current Status	Remarks
(a)	DGIS Website	• Website hosted on ADN dt 12 July 2023	
(b)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• Web appl hosted on ADN on 06 Jun 23. • User creation at AHCC under prog. • Data entry is under prog.	
(c)	e-Aavedan (Arty Dte) & e-Aavedan (AAD)	• User testing under prog.	
(d)	AMAN (Aviator Mgt Automated Nw)	• Web Appl hosted on ADN dt 16 Jun 23. • User creation at AHCC under prog. • Data entry till dt 566 aviator dtls updt.	
(e)	Army Design Bureau (ADB)	• Web site hosted on ADN on 18 Jul 23.	
(f)	SWAS (Software Whitelisting Automated Sys)	• UI & data base design under prog.	

PSO UPDATE WEF 17 JUL 2023 TO 21 AUG 2023

I/48836/2023

Ongoing Activity.

S/No	Brief/ Background	Current Status	Remarks
(a)	DGIS Website	• Website hosted on ADN dt 12 July 2023	
(b)	eMPCRS (Provost Marshal Dte : Mil Police Cont Room Sw)	• Web appl hosted on ADN on 06 Jun 23. • User creation at AHCC under prog. • Data entry is under prog.	
(c)	e-Aavedan (Arty Dte) & e-Aavedan (AAD)	• User testing under prog.	
(d)	AMAN (Aviator Mgt Automated Nw)	• Web Appl hosted on ADN dt 16 Jun 23. • User creation at AHCC under prog. • Data entry till dt 566 aviator dtls updt.	
(e)	Army Design Bureau (ADB)	• Web site hosted on ADN on 18 Jul 23.	
(f)	SWAS (Software Whitelisting Automated Sys)	• UI & data base design under prog.	

I/60144/2023

MLY UPDATE BY PSOs: OCT 2023

S No	Issue	Update	Remarks
		ASDC	
1.	**Appls Devp for Other Dtes**	**(a) eAavedan (AAD Dte).** Appl has been devp for auto of online submission of appl forms for LGSC exam by AAD offrs. Appl has been whitelisted for dply on ADN on 22 Mar 23 and its testing by Dte is under prog. **(b) eAavedan (Arty Dte)**. The appl has been devp for auto of online submission of LGSC exam forms by Arty offrs. Appl has been whitelisted for dply on ADN on 06 Jun 23 and its testing by Dte is under prog. Request for inclusion for module for conduct of LGSC exam for JCOs/ OR has also been recd from Arty Dte. **(c) eMPCRS**. Appl has been devp for Provost Marshal Dte to auto the process of aggregation of CMP reports at various HQs. Appl has gone live on ADN on 06 Jun 23. Trg on MPCRS is under prog wef 10 Jul 2023. Data entry of 54 CMP units collated and 95 user IDs have been created till dt. New reqmt recd from CMP Dte. Logic devp, UI devp wk under prog. **(d) Aviator Mgt Appl (AMAN)**. The appl has been devp based on the reqmt proj by Avn Dte, for mgt of Avn pilots based on their flying hrs and scheduling of GEB exam. Appl has gone live on ADN on 16 Jun 23. Data of 687 Aviators (Pilots) out of approx 1,000, have been captured till dt. **(e) ELINT Collation & Analysis Sys (ECAS)**. The devp of Sw has been completed for DGMI (MI-10). Demo to the VCOAS has been conducted on 01 Aug 23 and the DG DIA on 16 Aug 23. The Sw has been handed over to Sponsor Dte (MI-10) for end user testing on 16 Aug 2023 and necy measures for hosting on ADN are under prog. **(f) Army Conf Mgt Sys (ACMS)**. Ph-1 for Army Cdrs Conf Agenda portal web appl has gone live on ADN on 09 Oct 2023. Live data entry, bug rectification and improvement wk under prog. **(g) Armed Forced Secure Access Card (AFSAC)**. Proj architecture designing, DB designing & UI designing wk under prog. (h) **Sw Whitelisting Sys**. User interface and logic devp, testing of bug rectification wk under prog. (j) **DGIS App**. Latest update rel to envt on 06 Sep 23. Devp of 2FA is under prog.	

I/71257/2023

MLY UPDATE BY PSOs: DEC 2023

S No	Issue	Update	Remarks
		ASDC	
1.	**Appls Devp for Other Dtes**	**(a) eAavedan (AAD Dte).** Appl has been devp for auto of online submission of appl forms for LGSC exam by AAD offrs. Appl has been whitelisted for dply on ADN on 22 Mar 23 and its testing by Dte is under prog**.comments recd from sponsor Dte are being incorporated in appl.** **(b) eAavedan (Arty Dte)**. The appl has been devp for auto of online submission of LGSC exam forms by Arty offrs. Appl has been whitelisted for dply on ADN on 06 Jun 23 and its testing by Dte is under prog. Request for inclusion for module for conduct of LGSC exam for JCOs/ OR has also been recd from Arty Dte. **JN module UI design completed & DB design under prog.** **(c) eMPCRS**. Appl has been devp for Provost Marshal Dte to auto the process of aggregation of CMP reports at various HQs. Appl has gone live on ADN on 06 Jun 23. Trg on MPCRS is under prog wef 10 Jul 2023. Data entry of 54 CMP units collated and 95 user IDs have been created till dt. New reqmt recd from CMP Dte. New reqmt devp and testing under prog. **(d) Aviator Mgt Appl (AMAN)**. The appl has been devp based on the reqmt proj by Avn Dte, for mgt of Avn pilots based on their flying hrs and scheduling of GEB exam. Appl has gone live on ADN on 16 Jun 23. Data of 734 Aviators (Pilots) out of approx 1,000, have been captured till dt. **(e) ELINT Collation & Analysis Sys (ECAS)**. The devp of Sw has been completed for DGMI/ MI-17. Demo to the VCOAS has been conducted on 01 Aug 23 and the DG DIA on 16 Aug 23. The Sw has been handed over to Sponsor Dte (MI-17) for end user testing on 16 Aug 2023 and necy measures for hosting on ADN are under prog. **(f) Army Conf Mgt Sys (ACMS)**. Ph-1 for Army Cdrs Conf Agenda portal web appl has been hosted on ADN 09 Oct 2023. All Comds agenda pts have been uploaded. Devp of Ph-2 completed updated on ADN on 31 Oct 2023 & New reqmt logic development, UI Development wk are under prog.	

I/71257/2023

S No	Issue	Update	Remarks
		(g) **<u>Armed Forces Secure Access Card (AFSAC)</u>**. ADG level conf held on 13 Dec 2023 in DGIS and devp wk of the proj is under prog. (h) **<u>Portal for appl whitelisting (PAW)</u>**. Architecture & Layout vetting accorded by AHCC on 24 Nov 23 & appl is under lab testing of ACG. (j) **<u>Modular Hydraulic Trailers (MHTs)</u>**. Minutes of mtg held betn DGOL & SM and JS, MoRTH wrt API access and sharing of IMEI Nos of VLTDs installed in MHTs awaited the same will be shared with NIC on receipt for further action.	

I/79989/2024

MLY UPDATE BY PSOs: JAN 2023

S No	Issue	Update	Remarks
		SDG(ROOM NO -100)	
1.	**Appls Devp for Other Dtes**	**(a)** **eAavedan (Arty Dte)**. The appl has been devp for auto of online submission of LGSC exam forms by Arty offrs. Appl has been whitelisted for dply on ADN on 06 Jun 23 and its testing by Dte is under prog. Request for inclusion for module for conduct of LGSC exam for JCOs/ OR has also been recd from Arty Dte. **Devp of J/N module under prog.** **(b)** **Aviator Mgt Appl (AMAN)**. The appl has been devp based on the reqmt proj by Avn Dte, for mgt of Avn pilots based on their flying hrs and scheduling of GEB exam. Appl has gone live on ADN on 16 Jun 23. Data of 752 Aviators (Pilots) have been captured till dt. **(c)** **ELINT Collation & Analysis Sys (ECAS)**. The devp of Sw has been completed for DGMI/ MI-17. Demo to the VCOAS has been conducted on 01 Aug 23 and the DG DIA on 16 Aug 23. The Sw has been handed over to Sponsor Dte (MI-17) for end user testing on 16 Aug 2023 and necy measures for hosting on ADN are under prog. **(d)** **Army Conf Mgt Sys (ACMS)**. Ph-1 for Army Cdrs Conf Agenda portal web appl has been hosted on ADN dt 09 Oct 2023. Devp of Ph-2 has been successfully hosted on ADN on 29 Dec 2023. Appl under user testing. **(e)** **Armed Forces Secure Access Card (AFSAC)**. Collegiate held on 15 Jan 2024 in DGMP conf hall, South Block and devp wk of the proj is under prog. Devp of 1st ph is likely to be completed by 31 Jan 2024. (f) **Portal for appl whitelisting (PAW)**. Architecture & Layout vetting accorded by AHCC on 24 Nov 23 & appl is under lab testing of ACG however 2nd ACG iteration recd 09 Jan 2024. (g) **Modular Hydraulic Trailers (MHTs)**. Mtg with NIC officials was held on 16 Jan 2024 to discuss the modalities of appl hosting and responsibility matrix.	

I/80946/2024

MLY UPDATE BY PSOs: NOV 2023

S No	Issue	Update	Remarks
		ASDC	
1.	**Appls Devp for Other Dtes**	**(a) eAavedan (AAD Dte).** Appl has been devp for auto of online submission of appl forms for LGSC exam by AAD offrs. Appl has been whitelisted for dply on ADN on 22 Mar 23 and its testing by Dte is under prog**.comments recd from sponsor Dte are being incorporated in appl.** **(b)** **(c) eAavedan (Arty Dte)**. The appl has been devp for auto of online submission of LGSC exam forms by Arty offrs. Appl has been whitelisted for dply on ADN on 06 Jun 23 and its testing by Dte is under prog. Request for inclusion for module for conduct of LGSC exam for JCOs/ OR has also been recd from Arty Dte. **comments recd from sponsor Dte are being incorporated in appl.** **(d) eMPCRS**. Appl has been devp for Provost Marshal Dte to auto the process of aggregation of CMP reports at various HQs. Appl has gone live on ADN on 06 Jun 23. Trg on MPCRS is under prog wef 10 Jul 2023. Data entry of 54 CMP units collated and 95 user IDs have been created till dt. New reqmt recd from CMP Dte. New reqmt developed and testing under progress. **(e) Aviator Mgt Appl (AMAN)**. The appl has been devp based on the reqmt proj by Avn Dte, for mgt of Avn pilots based on their flying hrs and scheduling of GEB exam. Appl has gone live on ADN on 16 Jun 23. Data of 730 Aviators (Pilots) out of approx 1,000, have been captured till dt. **(f) ELINT Collation & Analysis Sys (ECAS)**. The devp of Sw has been completed for DGMI (MI-10). Demo to the VCOAS has been conducted on 01 Aug 23 and the DG DIA on 16 Aug 23. The Sw has been handed over to Sponsor Dte (MI-10) for end user testing on 16 Aug 2023 and necy measures for hosting on ADN are under prog. **(g) Army Conf Mgt Sys (ACMS)**. Ph-1 for Army Cdrs Conf Agenda portal web appl has been hosted on ADN 09 Oct 2023. All Comds agenda pts have been uploaded. Devp of Ph-2 completed updated on ADN on 31 Oct 2023 & New reqmt logic development, UI Development wk are under prog.	

I/80946/2024

S No	Issue	Update	Remarks
		(h) **Armed Forced Secure Access Card (AFSAC)**. I Card request capturing with API interaction wk under prog. (h) **Sw Whitelisting Sys**. VDI handed over to ACG on 06 Nov 23 and further fwd to AHCC for Architecture & Layout vetting under prog. (j) **DGIS App**. Latest update rel to envt on 06 Sep 23. Devp of 2FA is updated on envt on 03 Nov 2023. (k) **Website for DCOAS (Strat)**. Website hosted on ADN on 17 Nov 2023 & UI Alignment wk under prog.	

MLY UPDATE BY PSOs: NOV 2023

S No	Issue	Update	Remarks
		ASDC	
1.	**Appls Devp for Other Dtes**	(a) **eAavedan (AAD Dte)**. Appl has been devp for auto of online submission of appl forms for LGSC exam by AAD offrs**.** Appl has been whitelisted for dply on ADN on 22 Mar 23 and its testing by Dte is under prog.comments recd from sponsor Dte are being incorporated in appl. (b) (c) **eAavedan (Arty Dte)**. The appl has been devp for auto of online submission of LGSC exam forms by Arty offrs. Appl has been whitelisted for dply on ADN on 06 Jun 23 and its testing by Dte is under prog. Request for inclusion for module for conduct of LGSC exam for JCOs/ OR has also been recd from Arty Dte. comments recd from sponsor Dte are being incorporated in appl. (d) **eMPCRS**. Appl has been devp for Provost Marshal Dte to auto the process of aggregation of CMP reports at various HQs. Appl has gone live on ADN on 06 Jun 23. Trg on MPCRS is under prog wef 10 Jul 2023. Data entry of 54 CMP units collated and 95 user IDs have been created till dt. New reqmt recd from CMP Dte. New reqmt developed and testing under progress. (e) **Aviator Mgt Appl (AMAN).** The appl has been devp based on the reqmt proj by Avn Dte, for mgt of Avn pilots based on their flying hrs and scheduling of GEB exam. Appl has gone live on ADN on 16 Jun 23. Data of 730 Aviators (Pilots) out of approx 1,000, have been captured till dt. (f) **ELINT Collation & Analysis Sys (ECAS)**. The devp of Sw has been completed for DGMI (MI-10). Demo to the VCOAS has been conducted on 01 Aug 23 and the DG DIA on 16 Aug 23. The Sw has been handed over to Sponsor Dte (MI-10) for end user testing on 16 Aug 2023 and necy measures for hosting on ADN are under prog. (g) **Army Conf Mgt Sys (ACMS)**. Ph-1 for Army Cdrs Conf Agenda portal web appl has been hosted on ADN 09 Oct 2023. All Comds agenda pts have been uploaded. Devp of Ph-2 completed updated on ADN on 31 Oct 2023 & New reqmt logic development, UI Development wk are under prog.	

S No	Issue	Update	Remarks
		(h) **Armed Forced Secure Access Card (AFSAC)**. I Card request capturing with API interaction wk under prog. (h) **Sw Whitelisting Sys**. VDI handed over to ACG and further fwd to AHCC for Architecture & Layout vetting under prog. (j) **DGIS App**. Latest update rel to envt on 06 Sep 23. Devp of 2FA is updated on envt on 03 Nov 2023. (k) **Website for DCOAS (Strat)**. Website hosted on ADN on 17 Nov 2023 & UI Alignment wk under prog.	

I/98213/2024

MLY UPDATE BY PSOs: FEB 2024

S No	Issue	Update	Remarks
		SDG (ROOM NO -100)	
1.	**Appls Devp for Other Dtes**	**(a)** **eAavedan (Arty Dte)**. The appl has been devp for auto of online submission of LGSC exam forms by Arty offrs. Appl has been whitelisted for dply on ADN on 06 Jun 23 and its testing by Dte is under prog. Request for inclusion for module for conduct of LGSC exam for JCOs/ OR has also been recd from Arty Dte. **Devp of J/N module under prog.** **(b)** **Aviator Mgt Appl (AMAN)**. The appl has been devp based on the reqmt proj by Avn Dte, for mgt of Avn pilots based on their flying hrs and scheduling of GEB exam. Appl has gone live on ADN on 16 Jun 23. Data of 768 Aviators (Pilots) have been captured till dt. **(c)** **ELINT Collation & Analysis Sys (ECAS)**. The devp of Sw has been completed for DGMI/ MI-17. Demo to the VCOAS has been conducted on 01 Aug 23 and the DG DIA on 16 Aug 23. The Sw has been handed over to Sponsor Dte (MI-17) for end user testing on 16 Aug 2023 and necy measures for hosting on ADN are under prog. Appl is under ACG lab testing. **(d)** **Army Conf Mgt Sys (ACMS)**. Ph-1 for Army Cdrs Conf Agenda portal web appl has been hosted on ADN dt 09 Oct 2023. Devp of Ph-2 has been successfully hosted on ADN on 29 Dec 2023. Appl under user validation for ACC Mar 2024. Wk on Auto checking of archived Agenda Pts is under prog. **(e)** **Armed Forces Secure Access Card (AFSAC)**. Collegiate held on 15 Jan 2024 at DGMP conf hall, South Block. Devp of appl ph-I is under prog. Digital signing of xml from browser is under prog. **(f)** (f) **Portal for appl whitelisting (PAW)**. Architecture & Layout vetting accorded by AHCC on 24 Nov 23. Appl is under ACG lab testing. (g) **Modular Hydraulic Trailers (MHTs)**. Mtg with NIC officials was held on 16 Jan 2024 to discuss the modalities of appl hosting and responsibility matrix.	

MLY UPDATE BY PSOs: MAR 2024

I/98214/2024

S No	Issue	Update	Remarks
		SDG (ROOM NO -100)	
1.	**Appls Devp for Other Dtes**	**(a) eAavedan (Arty Dte)**. eAavedan (Arty Dte). The appl has been devp for auto of online submission of LGSC exam forms by Arty offrs .Appl has been whitelisted for dply on ADN on 06 Jun 23. Request for inclusion for module for conduct of LGSC exam for JCOs/ OR was also recd from Arty Dte. Devp of J/N module has been completed & the appl has been handed over to Arty-3 Dte on 15 Mar 2024 for testing & evaluation. **(b) Aviator Mgt Appl (AMAN)**. The appl has been devp based on the reqmt proj by Avn Dte, for mgt of Avn pilots based on their flying hrs and scheduling of GEB exam. Appl has gone live on ADN on 16 Jun 23. Data of 788 Aviators (Pilots) have been captured till dt. **(c) ELINT Collation & Analysis Sys (ECAS)**. The devp of Sw has been completed for DGMI/ MI-17. Demo to the VCOAS has been conducted on 01 Aug 23 and the DG DIA on 16 Aug 23. The Sw has been handed over to Sponsor Dte (MI-17) for end user testing on 16 Aug 2023 and necy measures for hosting on ADN are under prog. Appl is under ACG lab testing. **(d) Army Conf Mgt Sys (ACMS)**. Appl portal web appl was hosted on ADN dt 29 Dec 2023. Addn pts like Auto search of Agenda Pt Title, Digital Signature & Addn modue foe updating the AP status are under prog. **(e) Enterprise- Indian Army Secure Card Appl (E-ISAC)**. Demo held on 18 Mar 2024 at DCOAS (IS&C) Sectt, South Block. Appl presently under Arch & Layout vetting at AHCC. Changes post MI & AG Br collegiate are being analyzed for likely time reqd for devp. **(f) Portal for appl whitelisting (PAW)**. Architecture & Layout vetting accorded by AHCC on 24 Nov 23. ACG lab test cleared on 28 Feb 2024 and same is under remote testing. **(g) Modular Hydraulic Trailers (MHTs)**. Mtg with Jt secy MoRTH and reps of DGOL, ASDC & NIC awaited. Being coordinated by DG OL & SM. **(h) DGIS App**. Pts received from DGMI wrt bulk watermarking has been successfully devp and demonstrated to user dt 5 Mar 2024. Addn pt wrt bulk encryption received from MI-3 which are under devp. Changes wrt Digital signature of xml and PDF are also in prog so that the same facility be utilized for DS docus in eTD, ACMS and E-ISAC Appls etc.	

I/98214/2024

S No	Issue	Update	Remarks
		(j) **Videsh Yatra**. Two factor authentication have been successfully integrated dt 04 Mar 2024 with the help of DGIS App by utilizing eCR token (PKI). (k) **AGIF**. Fifteen ACG obsns recd dt 13 Feb 2024 and around Thirty addn reqmt / enhancements pts recd from AGIF dte dt 21 Feb 2024. All the ACG obsns have been rectified and VDI being fwd to ACG for necy Lab testing dt 20 Mar 2024. However wk on addn reqmt / enhancements pts is under prog.	

MLY UPDATE BY PSOs : 29 APR 2024

I/108074/2024

S No	Issue	Update	Remarks
		SDG (ROOM NO -100)	
1.	**Appls Devp for Other Dtes**	**(a) eAavedan (Arty Dte)**. eAavedan (Arty Dte). The appl has been devp for auto of online submission of LGSC exam forms by Arty offrs .Appl has been whitelisted for dply on ADN on 06 Jun 23. Request for inclusion for module for conduct of LGSC exam for JCOs/ OR was also recd from Arty Dte. Devp of J/N module has been completed & the appl has been handed over to Arty-3 Dte on 15 Mar 2024 for testing & evaluation. **(b) Aviator Mgt Appl (AMAN)**. The appl has been devp based on the reqmt proj by Avn Dte, for mgt of Avn pilots based on their flying hrs and scheduling of GEB exam. Appl has gone live on ADN on 16 Jun 23. Data of 816 Aviators (Pilots) have been captured till dt. **(c) ELINT Collation & Analysis Sys (ECAS)**. The devp of Sw has been completed for DGMI/ MI-17. Appl has been lab cleared by ACG and presently undergoing IAM integ at AHCC to be followed by remote testing. **(d) Army Conf Mgt Sys (ACMS)**. Appl portal web appl was hosted on ADN dt 29 Dec 2023. Addn pts like Auto search of Agenda Pt Title, Digital Signature & Addn module for updating the AP status are under prog. Trg was scheduled on 30 Apr at DGIS Auditorium. **(e) Enterprise- Indian Army Secure Card Appl (E-ISAC)**. Demo held on 18 Mar 2024 at DCOAS (IS&C) Sectt, South Block & ASDC conf hall on 10 Apr 2024. Appl presently under Arch & Layout vetting at AHCC. Changes post MI & AG Br collegiate are awaited. **(f) Portal for appl whitelisting (PAW)**. Architecture & Layout vetting accorded by AHCC on 24 Nov 23. Final ACG clearance recd on 27 Mar 2024 and Appl hosted on ADN on 23 Apr 2024. **(g) Modular Hydraulic Trailers (MHTs)**. Mtg with Jt secy MoRTH and reps of DGOL, ASDC & NIC awaited. Being coordinated by DG OL & SM. **(h) DGIS App**. Pts received from DGMI wrt bulk watermarking has been successfully devp and demonstrated to user dt 5 Mar 2024. Addn pt wrt bulk encryption received from MI-3 which are under devp. Changes wrt Digital signature of xml and PDF are also in prog so that the same facility be utilized for DS docus in eTD, ACMS and E-ISAC Appls etc.	

S No	Issue	Update	Remarks
		(j) **AGIF**. Fifteen ACG obsns recd dt 13 Feb 2024 and around Fifty addn reqmt / enhancements pts recd from AGIF dte dt 21 Feb 2024. All the ACG obsns have been rectified and updt codes fwd to ACG on 19 Apr 2024 for necy lab testing. However wk on addn reqmt/ enhancements pts is under prog. (k) **DCOAS (CD &S) Website**. Website remote testing cleared on 19 Apr 2024. (m) **HRMS updt**. HRMS Patch ver 2.60.1 under devp. & Decryption tool for NIC based part-II order transaction under devp. (n) **IQMP**.	

MLY UPDATE BY PSOs : MAY 2024

I/108076/2024

S No	Issue	Update	Remarks
		SDG (ROOM NO -100)	
1.	**Appls Devp for Other Dtes**	**(a) eAavedan (Arty Dte).** eAavedan (Arty Dte). The appl has been devp for auto of online submission of LGSC exam forms by Arty offrs .Appl has been whitelisted for dply on ADN on 06 Jun 23. Request for inclusion for module for conduct of LGSC exam for JCOs/ OR was also recd from Arty Dte. Devp of J/N module has been completed & the appl has been handed over to Arty-3 Dte on 15 Mar 2024 for testing & evaluation. **(b) ELINT Collation & Analysis Sys (ECAS).** The devp of Sw has been completed for DGMI/ MI-17. Appl has been lab cleared by ACG and presently under remote testing of ACG. **(c) Army Conf Mgt Sys (ACMS).** Appl portal web appl was hosted on ADN dt 29 Dec 2023. Addn pts like Digital Signature & Addn module for sponsor / Organiser are under prog. Central trg has been conducted from 1530hrs to 1730 hrs on 30 Apr 2024 at DGIS Enclave. A total str of 15 x Offrs, 10 x JCOs & 45 x OR from various Dtes/ Brs have attended the same. **(d) Enterprise- Indian Army Secure Card Appl (E-ISAC).** Changes along with design of Ph-I deliverables are awaited from MI-11. Digital signature and modules for MP-6 & MP-8 are under dev. Arch & Layout vetting was accorded on 02 May 2024. **(e) Portal for appl whitelisting (PAW).** Appl hosted on ADN on 23 Apr 2024. Data ingestion under prog. **(f) Modular Hydraulic Trailers (MHTs).** Mtg with Jt secy MoRTH and reps of DGOL, ASDC & NIC awaited. Being coordinated by DG OL & SM. **(g) DGIS App.** Addn pt wrt bulk encryption received from MI-3 have been successfully tested on ADN. Changes wrt Digital signature of xml and PDF are in prog. (h) **AGIF.** Wk on addn reqmt/ enhancements pts are under prog. (j) **DCOAS (CD &S) Website.** Website hosted on ADN 29 Apr 2024.	

PSO UPDATE JUN 2024

I/112420/2024

S No	Issue	Update	Remarks
		SDG (ROOM NO -100)	
1.	**Appls Devp for Other Dtes**	**(a)** **eAavedan (Arty Dte)**.eAavedan (Arty Dte). The appl has been devp for auto of online submission of LGSC exam forms by Arty offrs .Appl has been whitelisted for dply on ADN on 06 Jun 23. Request for inclusion for module for conduct of LGSC exam for JCOs/ OR was also recd from Arty Dte. Devp of J/N module has been completed & the appl has been handed over to Arty-3 Dte on 15 Mar 2024 for testing & evaluation. **(b)** **ELINT Collation & Analysis Sys (ECAS)** .The devp of Sw has been completed for DGMI/ MI-17. Appl has been lab cleared by ACG and presently under remote testing of ACG. **(c)** **Enterprise- Indian Army Secure Card Appl (E-ISAC)** Changes along with design of Ph-I deliverables are completed Digital signature and modules for MP-6 & MP-8 are under dev. Arch & Layout vetting was completed done by AHCC on 03 May 2024. Appl presently under remote testing of ACG. **(d)** **Portal for appl whitelisting (PAW)** .Appl hosted on ADN on 23 Apr 2024. Data ingestion under prog. **(e)** **Modular Hydraulic Trailers (MHTs)** .Mtg with Jt secy MoRTH and reps of DGOL, ASDC & NIC awaited. Being coordinated by DG OL & SM. **(f)** **DGIS App** .Changes wrt Digital signature of xml and PDF are in prog **(g)** **AGIF**.The appl presently under lab test of ACG **(h)** **DCOAS (CD &S) Website**.Website hosted on ADN 29 Apr 2024. **(j)** **ADG IC Website**. Devp under progress. **(k)** **Distance Education Software (DES)** The devp of Sw has been completed for Army War College. Appl presently Under Architecture Vetting of AHCC.	